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January 25, 1969

Ashgrove Cement West, Inc.
3801 E. Marginal Way South
Seattle, WA 98134

Attention: Ken Rone

Re: Bag Plant Remodel

Dear Ken,

I wanted to thank you for your prompt response to our
questions earlier. It has helped to move the job faster.

One of the questions concerned the need for a housekeeping
pad under the Westinghouee 2OOO amp switchboard. It is not
shown on the plans, but Nark Wirfs agreed that there should be
one. Since the switchgear was due to arrive, we proceeded with
pouring the pad. Our costs are S415.

One other thing we are concerned about is scheduling and
its impact on our contract. We bid the job assuming that the
2OOO amp switchboard would be on site and ready to install.
This would allow us to finish this part of the job first, run
our conduits (which have to originate from the switchboard), and
complete this portion of the job before moving on to other
areas. With the late arrival of the gear, we will have to do
both areas concurrently requiring a substantial increase in
manpower and a compression of our schedule. It is too soon to
tell just how much this will impact us, but I am hoping we can
talk about this soon.

If there are any questions, don't hesitate to call.

Sincerely,
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Bob Witty
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